

26-Week Enterprise Integration Roadmap for Tier-1 Banking Core Surveillance
Phase 1: Shadow
Phase 2: Pilot
Phase 3: STP
Phase 1: Kafka / DuckDB Stream Ingestion
Phase 1: Shadow Scoring & Logging
Phase 1: Calibration Stabilization (90d)
Phase 2: Tier 2 Queue Dual-Run Routing
Phase 2: Human-in-Loop Feedback Loop
Phase 2: SLA Stress Testing (10k tx/s)
Phase 3: Automated Tier 3 Clearance
Phase 3: Tier 1 Autonomous SAR Merkle Seal
W1 - W6
W5 - W10
W9 - W14
W13 - W18
W15 - W20
W17 - W22
W21 - W26
W22 - W26
0
2
4
6
8
10
12
14
16
18
20
22
24
26
Implementation Timeline (Weeks 1 to 26)