
26-Week Enterprise Integration Roadmap for Tier-1 Banking Core Surveillance
Phase 1: Shadow (W1–W12)
Phase 2: Pilot (W13–W20)
Phase 3: STP (W21–W26)
Phase 1: Kafka / DuckDB Stre
Phase 1: Shadow Scoring & L
Phase 1: Calibration Stabiliza
Phase 2: Tier 2 Queue Dual-R
Phase 2: Human-in-Loop Fee
Phase 2: SLA Stress Testir
Phase 3: Automated T
Phase 3: Tier 1 Aut
0
2
4
6
8
10
12
14
16
18
20
22
24
26
Implementation Timeline (Weeks 1 to 26)